—_
A 4 FRESENIUS Fresenius Kidney Care
\ 4 KI DN EY CARE 3500 Lacey Road, Downers Grove, IL 60515

T 630-960-6807 F 630-960-6812
Email: lori.wright@fmc-na.com

April 9, 2020

Ms. Courtney Avery

Administrator

Illinois Health Facilities & Services Review Board
525 West Jefferson, 2" Floor

Springfield, IL 62761

Re:  Annual Progress Report. Section 1130.760
Project #17-065, Fresenius Kidney Care New Lenox
Permit Holder: Fresenius Medical Care New Lenox, LLC, and Fresenius Medical Care
Holdings, Inc.
Permit Amount: $6,488,198
Dear Ms. Avery:

Enclosed please find the annual progress report which summarizes the status of the above-
mentioned project.

If you have any questions, please contact me at 630-960-6807.

Sincerely,

/
. \ .
(/J{}U (,K/JL/. ¥
\zl

Lori Wright
Senior CON Specialist

Y /& Thrive On
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April 9, 2020

Annual Progress Report, Section 1130.760

Project #17-065, Fresenius Kidney Care New Lenox

Permit Holder: Fresenius Medical Care New Lenox, LLC, and Fresenius Medical Care
Holdings, Inc.

Permit Amount: $6,488,198

Status of the Project

This project is for the establishment of a 12-station ESRD facility located at 162 Cedar Crossings
Drive, New Lenox. The project was obligated with the execution of the lease on November 30,
2018. The shell is complete, and all interior construction is expected to be complete by April 29,
2020. The facility will then be waiting for certification to be fully complete.

Application and Certificate for Payment (AIA G702)

G-702 form attached.

Anticipated Completion Date

The project is approximately 95% complete and is expected to be complete prior to December
31, 2020.
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Sources and Uses of Funds

Project Costs and Sources of Funds

Line Item Allowance/CON Realized Costs
Preplanning Costs N/A N/A
Site Survey & Soil Investigation N/A N/A
Site Preparation N/A N/A
Off-site work N/A N/A
New Construction Contracts N/A N/A
Modernization 1,419,600 613,676
Contingencies 140,400 0
Architectural/Engineering 152,800 74,690
Consulting and other fees N/A N/A
Movable & Other Equipment 368,000 29,455
Bond Issuance Expense N/A N/A
Net Interest Expense during

Construction N/A N/A
FMV of Leased Space

& Equipment 4,407,398 4,407,398
Other Costs to be Capitalized N/A N/A
Acquisition of Building or other

Property (excluding land) N/A N/A
Total Project Costs $6,488,198

Realized Total Project Costs To Date $5,125,219




APPLICATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT G702 Page 1of 2
TO(OWNER). _ Fresenius Meacal Gare  PROJECT: New Lenox IL FKC 100718 APPLICATION NO. 19063.2 Distribution fo:
PERICO TO: 2/112020 OWNER:
FROM (CONTR.} Cohen Architectural VIA (ARCHITECT): CONTRACTOR'S ARCHITECT
Woodworking PROJECTNG:  100718-1-DN-W-BO-17  CONTRACTOR
CONTRACT FOR: Milwork & Installation CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for Paymant, 83 shown below, in connection with the Contract.

[CHANGE ORDER SUMMARY Centinuation Sheet. AJA Document G703, is attached
Change Crders approved in ADDITIONS DEDUCTIONS /
pravious months by Owner 1. ORIGINAL CONTRACT SUM 112,505.00
TOTA;. 2. Net change by Charge Orders § (29,090.20)
roved this manth 3. CONTRACT SUM TO DATE (Lina 1 +2) § E341480
Number Date Approved 4. TOTAL COMPLETED & STORED TO DATE
FMC CO D01 -29090 2 (Column G on G703 § §5,41480
5. RETAINAGE:
= a 10 % of Completed Work $ B 24148
TOTALS 0 -29090.2 (Columns D + E on G703)
Net change by Change Orders 29080.2 b 10 % of Stored Material
The undersigned Subsomacior cectifies Tt to the best of Subcoataciar's kowledge, nfomation (Column F on G703)
ard balef the Work covered by this Appication for Paymant has been completed i accordance Total Retainage (Line 5a + 5b or
wih the Cortract Documarra, hat &l amourea hava bean paid by the Conacor for Work for Total in Column | of G703) _§ 8324148
which prerious Cectficates for Payrran wers 3 ard paymants wad Fom e Owner, and 6, TOTAL EARNED LESS RETAINAGE _$ 7507332
that current payment shown heron s now due. (Line 4 lass Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT /
CONTRACTOR: (Line 8 from peior Certificate) $  30,376.30
8. CURRENT PAYMENT CUE 8  44,6868.52
9. BALANCE TO FINISH, INCLUDING RETAINAGE
By {Line 3 lese Line B) § 834148
NchQ‘P?;LLJf%mLE geal State of: Messouri  County of: Crawrord
Siate of Missouri Subscribed and n % before me this & day of b 2020
Crawtoerd County NotaryPubhc mw TR e—
Commission # 13494056 My Commission expires: s (2 o3 |
ARCHITECT'S CERTI S ORRA R AMOUNT CERTIFIED
In acoordance with the oontract Docurents, based on on-she cbeerations and the dats (Attach explanation if amount cartified differs from the amount appliad for.)
comgrsng the atove appication, the Archiect cartfies to tre Owner ot 1o the best ARCHITECT:
of the ArchimeT s kndradasge, infommation and bedief the 'Work has progresssed as indoated
Bo quadity of the Work i in acctrdanca with tha Centract Decuments, ard the Contractor By. Date;

= entiied 10 payment of the AXCUNT CERTFED.

NOTICE: PROPERTY OWNERS IMPORTANT INFORMATION
CONCERNING NECHANKCS UENS CN REVERSE SIDE.

This Carificate is not nepotiable. The AMOUNT CERTIFED |a payadie only o tha Conl

nemed herein, (asuance, payment 850 aoceplance of paymant i witous prejudion 1o wny 03’,\_, QMI,.',- .

nights of tha Owevie of Costracion undee s Conract
FER IO N

RECS Nodh Cartr.
RECEIVED



APPLICATION AND CERTIFICATION FOR PAYMENT

AIA DOCUMENT G702/CMa PAGE ONE Q™ )
10 CONTRACTOR: PROJECT: APPLICATION NO: 2 Distribation to:
DiNaso & Scas Cosstrecticn Co, Inc. New Lenox 1007 15-1-DN-W-B0-17
SS10W. 19752 St Suite A 332 Cedar Crossing Drive PERIOD TO March 2, 2020 [Xlowses
Mokene, Il 60448 New Lenoy, [T 60451
[CJarcurecr
FROM SUBCONTRACTOR: OWNER: PROJECT NOS:  100713.1.0N-W.L0017 [XJcontrRACTOR
DiNaso & Sons Construction Co., Inc Fresenies Medical Care New Lenax, LLC
S910W 1915t St, Suhs A ) Fresenics Medicl Care NA
Mokens, [ 60448 1909 Tyler Strect, 8th Foor CONTRACT DATE: Sepacmber 16, 2019
Hollywood, FL 33020
CONTRACT FOR:
Creneral Constructson

CONTRACTOR'S APPLICATION FOR PAYMENT
Apphcation 1 mads for payraere, me shown below, i connection with the Contract,
Cornmsation Shoet, AIA Document G703, is atached.

L. ORIGINAL CONTRACT SUM S 9!&430.&‘/
2. Net change by Change Orders

3 CONTRACT SUM TODATE (Line 1+ 2) S 916430n

4 TOTAL COMPLETED & STORED TO s “l&’w

DATE  (Colamn G on GM03)
£ RETAINAGE:

a 10 %ol Completed Wark s 68,186 20
[Coh- 0« Eon GT03)
b 10 % of Stored Material 0.00
{Cokama F an 0O(0)
Towd Ressfnage (Lises Sa+ Shec
Total m Colom 1 0f G70Y) $ 1518520
6. TOTAL EARNED LESS RETAINAGE s 61367530
(Line § Less Line § Towl)
7. LESS PREVIOUS CERTIFICATES FOR
FAYMENT (Line 6 from poor Cartificace) $ 3NAS1E0
B CURRENT PAYMENT DUE
9. BALANCE TO FINISH, INCLUDING RETAINAGE s 302754 20
(Lase 3 doex Lane 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total champes spproved
i previous monfhs by Oweer 30,90 00
Total approved this Motk $0.00 009
TOTALS $0.00 $0.00
NET CHANGES by Chnge Onder $0.0)

cm o«
Nouyhbl:‘ e veldiﬂ W/ %""—A zifi‘.:.n:““.—" AAAAAAAA
A S L <

The endersgnad Comtracior comifies that 1o e bast of the Contractar's knowded go,
infoamsation and bebief the Work coverad by fhis Agplication for Payment hat been
complieted |a socosdance with 1he Comtract Documenns, that all amousts bave been paad by
the Conmasnor for Wk foe witich previous Cenifices Sir Payment were sseed and
ponrecens sooaved Soen the Owaey, tand P cument payien! Shown hassn i now coe.

CONTRACTOR: DiNaso & Sons Consgtrugion Co., bac,

Lhortic O

By Dope March 2. 2000

My cm CFFICIAL SEAL

CERTIFICATE FOR PAYMENT - oo o 24 'Esﬁféﬁpseﬁm :
1 wih the Contract Docarments, Sasad om of-site chsorvations mi e dain ¢ EXPRE ‘
: 3«wﬁmtmmmmnum‘:em:m&b:d& ;"\IVAC‘?AW“‘SW sfi%-i

Acchioot’s knowladpe, miftenation aod baiel B Work has progressed as dsdeaesd,.
Be qualty of the Work is iz acoordance wilt dhe Contrct Docsrmenty, sd the Comracun

s entiled 10 pavroere of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......... "5 15012400

dAnach explanation §f covoan! certifod difors from ol evoaw aeyWad sy ol Sgares on dvs

ArpWeatios and ae s Coovasaton Shee! tal ane chooged 1o conforn with e asosny certfied )

CONSTRUCTION MANAGER:

oy Dase.
ARCHMITRECT:

,EﬁﬁCMN
This Cenificase 15 not negooiadle. The AMOUNT CERTIFIED is payable only to the

Coomracoor nsmed herein. [ssuasce, payment and accepasnce of payTrens e witout
MNmuﬂsoruM«MMd‘C«m.

NeE 11 8

L
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AADOONENT GXR  APEUCATEN AND CERTIFCANON FOR PANENT - 12 EUMON AW, ©1ie

THE AVERCAN NaTITUTE CF ARCHTDCTS. 706 RO ORI AT AL WASHINGTOM, DC 200064298



